

WP-SIA Study timeline

- **SRTC GIS staff compiled a list of potential developments within the WP-SIA study area and surrounding areas – Fall 2009**
- **Direction was received from the WP-SIA committee on which projects to include in the 2020 and 2030 forecast land use.**
- **WP-SIA committee works with SRTC staff to refine the WP-SIA 2008 base model – January/February 2010**
- **SRTC staff refines the WP-SIA 2030 forecast model based on comments from the WP-SIA committee – March 2010**
- **WP-SIA identifies deficiencies within the WP-SIA study area based on the 2008 and 2030 WP-SIA modeling results – March/April 2010**
- **Develop materials for 1st public meeting – April 2010**
- **Update TTC and SRTC Board on 1st public meeting date and identified deficiencies – April 2010**
- **First public meeting – April/May 2010**
- **WP-SIA committee meets to identify and prioritize alternatives to address deficiencies identified in the WP-SIA SRTC models and discuss public input – May 2010**
- **SRTC staff incorporates alternatives into WP-SIA SRTC 2030 forecast model – June/July 2010**
- **WP-SIA committee discusses modeling results and revises list of alternatives for 2nd public meeting – July 2010**
- **Develop material for 2nd public meeting – July 2010**
- **Update TTC and SRTC Board on 2nd public meeting date and identified alternatives – August 2010**
- **Second public meeting – August/September 2010**
- **Write final report – September 2010**
- **Take to TTC for 'first touch' overview of where we're at – September 2010**

- **Take to Board for 'first touch' overview of where we're at – October 2010**
- **Ask TTC to make recommendation to Board for approval – October 2010**
- **Take to Board for approval – November 2010**