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INTRODUCTION 

PURPOSE 

The Transportation Improvement Program (TIP) Policies and Procedures Guidebook is a transportation 
programming resource for SRTC’s member agencies. The purpose of the document is to: 

(1) outline the goals and objectives of SRTC’s program; and

(2) identify the policies and procedures necessary to implement the program.

ABOUT SRTC 

Spokane Regional Transportation Council (SRTC) is the federally designated Metropolitan Planning Organization 
(MPO) and stated mandated Regional Transportation Planning Organization for the Spokane region. 

SRTC is the lead agency for transportation planning and decision-making for the Spokane Metropolitan Planning Area 
(SMPA), which includes all of Spokane County. 

The agency is governed by a Board of Directors made up of elected officials from member agencies and 
representatives from the following: Kalispel Tribe of Indians, Spokane Tribe of Indians, Washington State Department 
of Transportation (WSDOT), Washington State Transportation Commission (WSTC), Spokane Transit Authority (STA), 
a transportation private sector representative (major employer representative), a rail/freight representative and the 
Chairs of SRTC’s Transportation Technical Committee (TTC) and Transportation Advisory Committee (TAC). 

SRTC member agencies include all local jurisdictions and Tribes within Spokane County, WSDOT, STA, and WSTC. 

For more information on SRTC’s member agencies, committees, and SRTC’s planning area boundary map, please see 
Appendix A. 

EFFECTIVE DATE 

The 2024 TIP Policies and Procedures Guidebook will go into effect 01/01/2024. 

2 SRTC CY 2024 TIP Guidebook



GOALS AND OBJECTIVES  
 
The goals and objectives of the program and development process are defined below. For the purposes of this 
document, goals describe the long-term desired outcome for the program and objectives describe specific actions 
that will be taken to achieve these goals. 
 
Goal 1 

SRTC’s Transportation Improvement Program (TIP) will provide for the efficient use of federal, state, and local 
funds for regionally significant projects that advance the long-term transportation goals of the Spokane region. 

1.1 - Projects in the TIP will implement the strategies and projects of the current Metropolitan Transportation 
Plan (MTP) Horizon 2045. 

1.2 - SRTC will fully obligate annual allocations of Federal funds (STBG, CMAQ, CRP, and STBG Set-Aside). 

1.3 - Projects in the TIP will be completed on budget and schedule.  

 
Goal 2 

SRTC’s TIP will provide an open and transparent process that is accessible to stakeholders and the public. 

2.1 - The TIP will comply with applicable federal and state regulations and requirements.  

2.2 - Information on federal and state regulations will be made readily available to all local agencies and the 
public. 

2.3 - TIP documents will be presented in clear and accessible language and formatting. 

2.4 - Programming decisions will be made in a public forum and will be consistent with the goals, objectives 
and policies of the Guidebook. 

2.5 - Timelines for the TIP development process will be made available to stakeholders and the public well in 
advance. 
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SECTION 1 - REGIONAL TRANSPORTATION PROGRAMMING 
 
TRANSPORTATION PLANNING AND PROGRAMMING 
 
At least once every four years, SRTC prepares a Metropolitan 
Transportation Plan (MTP) which establishes long-range goals for 
the region and identifies projects and strategies that will be 
necessary to implement them.  
 
The current MTP, Horizon 2045, was approved by the SRTC Board 
on 12/9/2021. For more information on Horizon 2045, please refer 
to SRTC’s website, www.srtc.org, or click here. The next update of 
the MTP is scheduled for 2025. 
 
With a long-range plan in place, the Transportation Improvement 
Program (TIP) serves as a short-range programming document for 
projects that are planned over the next four years. The purpose of 
the TIP is to ensure that projects planned for implementation in the 
near future are consistent with the projects and strategies 
identified in the MTP.  
 
The 2024-2027 TIP was approved by the SRTC Board 10/12/2023 
and will go into effect at the beginning of the 2024 program year 
(approximately 01/01/2024). For more information about the 
2024-2027 TIP, go to: https://www.srtc.org/transportation-
improvement-program/ .  
 
For the purposes of SRTC’s TIP, years one through four of the TIP constitute an agreed to list as defined by CFR 45.330. 
This means that once a project has been programmed into the first four years of the approved TIP, the project’s 
sponsor(s) can begin implementation of the project by accessing funds to start preliminary engineering, right-of-way 
acquisition, or construction. Projects that are programmed in years five and six of the TIP are not part of the agreed 
to list and are not eligible for obligation without prior approval by the SRTC Board.  
 

 
 

  

Metropolitan Transportation Plan 
(MTP)

• Long-range (20 yr+)
• Goals, objectives, performance measures
• Projects, strategies

Transportation Improvement 
Program (TIP)

• Short-range (4 yrs)
• Regionally signficant and/or federally 

funded projects

Implementation
• Projects built or implemented
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PROJECTS INCLUDED IN THE TIP 

Projects in the TIP are required to be consistent with the MTP. In order to be considered consistent, a project in the 
TIP must be listed in the MTP as a planned regionally significant project (i.e. a new or expanded roadway) or 
otherwise captured in a program of projects (i.e. preservation program or bicycle/pedestrian program).  

The TIP must include all projects that are federally funded through U.S. Code Title 23 (Federal Highway 
Administration) and Title 49 (Federal Transit Administration), and all regionally significant projects, regardless of 
funding source.  

Regionally Significant Projects 

Regionally significant projects must be included in the TIP, MTP, and added to the transportation demand model for 
purposes of air quality conformity. SRTC classifies a transportation project as regionally significant1 if the project:  

1. Cannot be grouped in the TIP and/or State TIP (STIP)2, and/or it is not listed as an exempt project type in the
Environmental Protection Agency's (EPA’s) regional transportation conformity regulation (40 C.F.R. part 93)3;
and

2. Is on a facility which serves regional transportation needs (federally classified as a principal arterial, highway
or freeway) and alters the number of through-lanes for motor vehicles for a length greater than a half mile,
or impacts a freeway or freeway interchange (other than maintenance projects); or

3. Is a new or extended fixed guideway transit service (dedicated bus lanes, vehicle track or wires) or capital
expenditures related to a new fixed-route transit service on a facility which serves regional transportation
needs (federally classified as principal arterial or higher).

4. Is determined by the SRTC Policy Board to be regionally significant or have the potential for adverse emissions
impacts for any reason.

SRTC is responsible for determining whether or not a project is regionally significant. Project sponsors are responsible 
for providing the necessary project information to SRTC for making the regional significance determination.  

It is important to note that although a project may not meet the definition of regionally significant, that does not 
detract from the importance of the project to the region, nor does it impact the project’s ability to receive future 
federal or state grants. The purpose of defining projects as regionally significant is to ensure that all projects that 
could impact transportation conformity are analyzed.  

1  The federal definition for regionally significant is defined in 23 C.F.R. § 450.104. 
2 U.S.C. 135(g)(4)(C)(ii) states that projects that are categorically excluded from the National Environmental Policy Act (NEPA) process 
and are not regionally significant can either be identified individually or grouped with other projects of the same funding source in the 
STIP. 
3 40 CFR § 93.126 states that certain highway and transit projects are exempt from conformity requirements (highway safety, transit, 
bike and pedestrian facilities, travel demand management programs, and other activities that do not lead directly to construction of 
a project), unless it is determined by the Interagency Consultation group that the project it has potentially adverse emissions impacts 
for any reason. 40 CFR § 93.127 identifies several project types that are exempt from regional emissions analysis (intersection 
channelization or signalization, interchange reconfiguration, transit terminals, weigh stations, and changes in alignment), unless it is 
determined by the Interagency Consultation group that the project it has potentially adverse emissions impacts for any reason. 
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An example of a project that does not meet the definition of regionally significant yet is considered a regional priority 
project is the completion of the Fish Lake Trail. This project is a bicycle and pedestrian facility, therefore exempt from 
transportation conformity requirements, but it is an important project to the region. 

Interagency Consultation Group and Process 

Interagency consultation is required as part of the conformity determination process as stated in 40 C.F.R. Part 
93.105, which covers the requirements for determining conformity to State or Federal Implementation Plans; 
transportation plans or programs; or projects developed, funded, or approved under Title 23 or FTA transit laws. 
Currently, the agencies involved in SRTC’s interagency consultation group include the Federal Transit Administration 
(FTA), Federal Highway Administration (FHWA), WSDOT, Washington State Department of Ecology, Spokane Regional 
Clean Air Agency and the U.S. Environmental Protection Agency. 

The interagency consultation group has many roles related to transportation conformity determinations. As it 
pertains to the TIP, this group assists SRTC in determining which transportation projects should be considered 
regionally significant for purposes of regional emissions analysis. Additionally, this group has a role in evaluating 
whether projects that are otherwise exempt from meeting conformity (40 C.F.R.  Part 93.126 and 93.127) should be 
treated as non-exempt in cases where potential adverse air quality impacts may exist. 

SECTION 2 - TIP DEVELOPMENT PROCESS 

The development of the TIP involves three separate but interrelated processes; SRTC project selection, STA project 
selection, and local agency six-year transportation programs.  

SRTC PROJECT SELECTION 

SRTC, in consultation with WSDOT and 
STA, is responsible for selecting projects 
for regional allocations of federal 
highway funds – Surface Transportation 
Block Grant Program (STBG), Congestion 
Mitigation Air Quality (CMAQ), Carbon 
Reduction Program (CRP), and STBG Set-
Aside program. SRTC’s current practice 
is to have a large call for projects every 
three years and a preservation-only call 
for projects every other year. A call for 

projects for preservation funding occurred in 2023. If regional funds are returned prior to the next call for projects, 
SRTC will follow policy 6.5.1 related to the utilization of leftover funds. The next call for projects is anticipated to take 
place in 2025 for 2027-2029 funds. 

Surface Transportation Block Grant Program (STBG): 

The purpose of the STBG program is to provide a flexible source of funding that can be tailored to meet the specific 
needs of the region. STBG funds can be used for roadway construction, reconstruction, or preservation; transit 
projects; bicycle and pedestrian facilities or programs; bridges; and planning efforts.  

SRTC
TIP

SRTC Project Selection 
(STBG, CMAQ, STBG Set-

Aside, CRP)

WSDOT Project 
Selection

STA Project Selection 
(FTA Programs)

Local 6-Year Transportation 
Improvement Programs 

(Federally funded, Regionally 
Significant)
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Congestion Mitigation & Air Quality (CMAQ): 

The purpose of the CMAQ program is to implement transportation projects and programs that improve air quality 
by increasing the efficiency of existing transportation facilities or reducing travel demand. CMAQ-funded projects 
and programs must be capable of demonstrating a reduction of either carbon monoxide (CO) or particulate matter 
(PM-10) within the Spokane CO and PM-10 boundaries. CMAQ funding is for regions designated as an air quality 
attainment or maintenance area in State Implementation Plans (SIP) or Limited Maintenance Plans (LMPs) for Air 
Quality. While Spokane’s LMPs are no longer effective after August 30, 2025 CMAQ funding is expected to continue. 

STBG Set-Aside (formerly TAP): 

The purpose of the STBG Set-Aside program is to implement on- and off-road facilities for bicyclists and pedestrians 
and fund other enhancements to surface transportation. Eligible projects include sidewalks, bicycle facilities, signals, 
traffic calming projects, projects that bring a facility into compliance with the Americans with Disabilities Act (ADA), 
conversion of rail corridors for non-motorized users, scenic overlooks and viewpoints, historic preservation, 
environmental mitigations, Safe Routes to School projects, and recreational trails.  

Carbon Reduction Program (CRP) 

The purpose of the Carbon Reduction Program is to reduce emissions from transportation, defined as carbon dioxide 
(C02) emissions from on-road highway sources. Eligible projects include public transportation projects, any project 
eligible for the TAP or CMAQ program, and including the replacement of streetlights and traffic control devices with 
energy-efficient alternatives. In January of 2023, SRTC selected projects to fund using the estimated CRP funding 
allocations for 2022-2026.  

On occasion but not with predictable regularity SRTC receives the following funding: 

Highway Infrastructure Program (HIP) 

The Department of Transportation Appropriations Act, 2021, provided WA funding for Highway Infrastructure 
Programs (HIP) apportioned as the STBG program (23 U.S.C. 133(d)) for roads, bridges, elimination of hazards and 
the installation of protective devices at railway-highway crossings and charging infrastructure along corridor-ready 
or corridor-pending alternative fuel corridors. SRTC’s portion of the State’s 2021 allocation of this funding must be 
obligated by September 30, 2024.   

Highway Infrastructure Program (HIP) Coronavirus Response and Relief Supplemental Appropriation Act, 2021 
(CRRSAA) 

The purpose of the HIP-CRRSAA is to provide funding to address COVID-2019 impacts related to Highway 
Infrastructure Program. This funding is required to be spent in the Urbanized area and must be obligated by 
September 30, 2024; no local match is required for this funding source.  

Other Federal, State Programs 

For projects funded with federal National Highway Performance Program (NHPP), Surface Transportation Program 
(STP), and Federal Lands Highway programs, and any projects on the National Highway System (NHS), WSDOT is 
responsible for selecting projects in cooperation with SRTC (23 C.F.R. §450.330(c)).  

Other federal programs (various discretionary programs, Freight Mobility Strategic Investment Board, Highway 
Safety Improvement Program, etc.) and state programs (Pedestrian and Bicycle Safety, Safe Routes to School, 
Transportation Improvement Board, etc.) may also award funds to projects within the Spokane region. Although the 
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prioritization processes for these funding programs are conducted outside of SRTC, SRTC must cooperatively select 
all projects programmed in the TIP.  

STA Project Selection  
 
As the designated recipient of regional allocations of federal transit funds, STA is responsible for selecting projects 
for the Federal Transit Administration (FTA)’s Urbanized Area Formula Program (Section 5307), Enhanced Mobility 
of Seniors and Individuals with Disabilities (Section 5310), and Bus and Bus Facilities Formula Program (Section 5339). 
SRTC assists in soliciting and prioritizing projects for Section 5310 funds; however, the STA Board of Directors is 
responsible for selecting a program of projects for those funds.  
 
Six-Year Transportation Programs 
 
SRTC annually reviews the six-year transportation improvement programs adopted by local agencies. Projects that 
are consistent with the MTP, are regionally significant, and/or federally funded through U.S. Code Title 23 and Title 
49 are incorporated into the TIP. These projects must be submitted to SRTC in the Washington STIP system, Secure 
Access Washington (https://secureaccess.wa.gov/myAccess/saw/select.do) no later than August 1.  

The schedule for local agency’s six-year transportation programs is as follows:  
 
Local Six-Year Transportation Programs Schedule 

06/28 Cities and towns must have six-year transportation programs adopted 
07/01 Cities and towns, Spokane County4 and STA4 submit adopted six-year programs to SRTC for TIP review 
07/12 SRTC notifies agencies of all regionally significant and/or federally funded projects that will need to be included in the 

regional TIP. Some projects may also require a completed Safe & Complete Streets checklist.  
07/26 All agencies must submit the required information for all regionally significant and/or federally funded projects to 

SRTC. Safe and Complete Streets checklists are also due.  
 
  

4 According to state regulation, counties must adopt a six-year transportation program by 12/31 (RCW 36.81.121) and transit agencies 
must adopt a six-year transit plan by 09/01 (RCW 35.58.2795). The deadlines for these two entities conflict with the TIP development 
schedule, which must be submitted to WSDOT in October. In developing the TIP, SRTC will review the most recently adopted six-year 
plan for incorporation into the TIP.   
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2025-2028 TIP DEVELOPMENT 

After SRTC has selected projects for regional allocations of federal funds and has selected projects from local six-year 
transportation programs for inclusion in the TIP, the projects are compiled into the 2025-2028 TIP. The schedule for 
the 2025-2028 TIP development is as follows: 

2025-2028 TIP Development Schedule 
07/26/24 Safe and Complete Streets checklists due to SRTC for projects that are not exempt from the Safe and Complete 

Streets policy or were not previously submitted with an SRTC call for projects. 
07/26/24 Agencies must submit the required information for all regionally significant and/or federally funded projects to SRTC 

via Secure Access Washington (SAW). 
Jul – Aug TIP development – review project information in SAW, finalize project list, fiscal constraint analysis, air quality 

conformity determination, maps, project pages, and appendices. 
08/28/24 Committee meetings – Review TIP development timeline 
09/01/24-
10/01/24 

30-day public comment period

09/19/24 Public meeting to review draft TIP (estimated) 
09/12/24 Board meeting – Overview of draft TIP 
09/25/24 Committee meetings – Recommend approval of draft TIP 
10/10/24 SRTC Board Approval 
10/18/24 WSDOT STIP Due Date (estimated) 

~ 01/12/25 FHWA/FTA STIP Approval 

Safe and Complete Streets Policy 

The SRTC Board of Directors approved the SRTC Safe and Complete Streets Policy in September 2012, with an 
effective date of January 2013. This policy’s primary purpose is to ensure that the safety and convenience of all 
transportation system users (pedestrians, bicyclists, transit users, motorists, freight providers, and emergency 
responders) are considered during the planning and programming of projects. The policy and checklist are provided 
in Appendix B. 

The SRTC Safe and Complete Streets Policy shall apply to all roadway construction and roadway reconstruction 
projects (any phase) that are required to be included in SRTC’s TIP.  

Several project types are exempt from the policy and are not required to submit a Safe and Complete Streets 
Checklist, including: 

• Roadway preservation

• Intelligent Transportation Systems (ITS)

• Projects located on a facility that prohibits bicyclists or pedestrians AND transit does not operate on, nor is
planned to, for the next 15 years

• Non-motorized

• Transit

• Safety projects (funded with safety funds, for example Highway Safety Improvement Program or Safe Routes
to School)

• Programs

• Planning studies.
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Project sponsors will be required to complete the SRTC Safe and Complete Streets Checklist for all applicable projects 
(see above) submitted for inclusion in the SRTC TIP. This can occur in any of the following: 

• As part of the annual TIP development process (due July 30)

• Through an amendment to add a new project to the TIP (monthly)

• During an SRTC Call for Projects (submitted with the application packet).

Congestion Management Process 

The Congestion Management Process (CMP) is a systematic and regionally accepted approach for managing 
congestion that provides accurate, up-to-date information on transportation system performance and assesses 
alternative strategies for congestion management that meet state and local needs. 

Since the Spokane region is a Transportation Management Area (TMA), SRTC is required to develop, implement, and 
monitor a CMP. The Spokane region is also classified as an EPA air quality maintenance area therefore, certain types 
of transportation projects may not receive Federal funding unless that project has been addressed through a 
congestion management process (23 Code of Federal Regulations 450.320 (d) & (e)). 

To address compliance with the TIP a decision process called the CMP/TIP Compliance Process was developed. This 
process ensures that any project, regardless of funding source, which increases Single Occupancy Vehicle carrying 
capacity of roadways and appears in the SRTC TIP has gone through a least-cost planning process and a justification 
process. This analysis ensures fair treatment of all projects in the TIP that address congestion.  

This process requires that alternative strategies be analyzed, and, in most instances, a Roadway Capacity Justification 
Report be conducted before significant SOV capacity-increasing projects are approved for funding or placed in the 
SRTC Regional TIP. 

The Roadway Capacity Justification Report would be reviewed by members of the CMP Working Group and approved 
by the SRTC Board before such a project could move forward. The CMP/TIP Compliance Process also depicted in 
Figure 1: 
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No Yes

No 
Yes

No Yes

No

No

Yes

Yes

 

*SOVCAP (Single Occupancy Vehicle Capacity Adding Project)

A transportation project which significantly increases the carrying capacity of a roadway. In areas that are in non-
attainment/maintenance zones for air quality, a SOVCAP may not receive federal funding unless consistency with 
the regional CMP has been demonstrated. 

Exempt from this definition, are realignments which replace rather than supplement previous roadways for through 
traffic, turning lanes, acceleration/deceleration lanes, climbing lanes, bridge replacements, widening without adding 
new travel lanes, and facilities that are primarily for use by modes other than SOVs (such as bus lanes, HOV lanes, 
and bicycle and pedestrian facilities).  

**Safety Projects: 

There is a wide range of strategies and projects for improving safety on public roadways, which can include geometric 
improvements and intersection improvements that may result in adding roadway capacity, though many small 
capital projects and policy programs are also used to improve safety on a corridor. Projects that are funded through 
a safety program are considered safety projects. 

If not funded through safety program, a project statement must demonstrate how the project will improve safety 
and be accepted by the CMP Working Group. 

Is this project a single occupancy 
capacity adding project (SOVCASP)*? 

TIP Approved 

Is this project for safety** 
purposes or for fixing a 
bottleneck?***

TIP Approved 
Is this project 
on a CMP 

 

Have other CMP Alternative or 
low-cost strategies been analyzed 
or previously implemented? 

Perform Roadway 
Capacity Justification 

Report 

Perform Roadway 
Capacity Justification 

Report 

The Roadway Capacity 
Justification Report will be 
reviewed by the SRTC Policy 
Board and will approve or 
deny apportionment of 
Federal funds to the project 

File a CMP Progress Report 
for adding capacity to SRTC 
Executive Director 

To SRTC Policy Board 
for Review 

TIP Approved 

Figure 1: CMP/TIP Compliance Process 
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***Bottleneck Projects: 

A bottleneck is a localized section of highway or principal arterial that experiences reduced speeds and inherent 
delays due to a recurring operational influence or a nonrecurring impacting event; a bottleneck is distinguished from 
"congestion" because it occurs on a subordinate segment of a parent facility, and not pervasively along the entire 
facility. 

Increasing capacity on a short section of roadway is one of many available methods for combating bottlenecks, along 
with a variety of operational and demand management strategies.  A project statement must indicate the location 
of the bottleneck, how the project will improve the bottleneck and be accepted by the CMP Working Group.  

SECTION 3 - PROJECT CHANGES 

As a project gets underway, new information often results in project changes. This can include project cost 
adjustments, scope changes, newly secured funds, etc. In addition, federal funds may be awarded to new projects 
throughout the year. When a change is requested for an existing project in the TIP or a new project needs to be 
added to the TIP, it is classified as either an amendment or an administrative modification. The process for 
incorporating the change into the TIP is different for each classification. 

From the initial request for an amendment or administrative modification to the final federal approval, the process 
typically takes 8-10 weeks. The process includes the following steps:  

1) Project sponsor submits written request for an amendment or administrative modification to SRTC.

2) SRTC staff evaluates request for completeness, financial feasibility, air quality conformity, consistency
with the MTP and State and Federal regulations, SRTC’s Safe and Complete Street Policy, etc.

3) If the project change is an amendment, a 10-day public comment period is held pursuant to the SRTC
Public Participation Plan. Administrative modifications do not require a public comment period and are
processed administratively by SRTC staff.

4) The TTC reviews the amendment and makes recommendation for approval to the SRTC Policy Board.

5) The Board acts on the amendment.

6) If approved by the Board, the amendment is submitted to WSDOT for inclusion in the State TIP (STIP).
Administrative modifications are submitted to the STIP at the same time as any approved amendments.

7) WSDOT reviews the project changes and forwards the amended STIP to FHWA and FTA for approval.

8) FHWA and FTA review the revised STIP for approval.
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TYPES OF PROJECT CHANGES 

Project changes are classified as amendments or administrative modifications. SRTC is responsible for determining 
whether a project change is an amendment or administrative modification.  

Amendments 

An amendment is defined as a major change to a project in the TIP. Examples of an amendment would be: 

• Adding a new project
• Deleting a project
• Changes to a project’s total programmed amount greater than 30% (or any amount greater than $3 million). This

includes adding or subtracting funds from currently programmed phases.
• Major scope changes or major changes in design concept (e.g. changing project termini or number of traffic lanes)
• Changes to a project that affects transportation conformity with air quality plans
• Adding a future phase of a project
• Adding federal dollars to a project currently in the TIP that does not have federal funds (federalizing a project)

Administrative Modifications 

Administrative modifications are project changes not considered to be amendments, meaning a minor revision to 
the (TIP). Examples of an administrative modification include: 

• Revisions to lead agency
• Adding a prior phase of a project not previously authorized by WSDOT
• Changes to a project’s total programmed amount less than 30%. This includes adding or subtracting funds

from currently programmed phases
• Minor scope changes
• Minor changes or corrections in project information, such as: environmental type, right-of-way required,

improvement type, project limits, functional classification, typographical errors, transposed numbers, etc.
• Moving a project within the first four years of the TIP (as long as the project timing remains consistent with

the MTP)
• Changes in a project’s federal fund source (ex. IM to NHS)
• Any and/or all federal funds currently programmed in the TIP for a project without consideration of the phase

split
• All adjustments in a project’s funding authorization for award of contract

Administrative modifications requested by local agencies are reviewed by the jurisdiction and SRTC staff prior to 
being implemented. A list of modifications is maintained by SRTC as part of the TIP. Once a modification has been 
made, a revised TIP will be sent to WSDOT, FHWA, and FTA and will be linked on SRTC’s website. 

2024 Amendment and Administrative Modifications Schedules 

The amendment and administrative modifications schedules, which are subject to change, are provided below. If a 
change occurs to the schedule, revised schedules will be published on SRTC’s website and member agencies will be 
notified.  
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Dates in Calendar Year 2024 (except where noted) 
January Amendment July Amendment 
Amendment Request Due Date 12/01/23 Amendment Request Due Date 6/7/24 
SRTC Staff Review & Air Quality 12/04 – 12/08/23 SRTC Staff Review & Air Quality 6/10 – 6/14/24 
Public Comment Period (10 day) 12/11 – 12/20/23 Public Comment Period (10 day) 6/17 – 6/26/24 
TTC & TAC Recommendation 12/20/23 TTC & TAC Recommendation 6/26/24 
SRTC Board Approval 1/11/24 SRTC Board Approval 7/11/24 
WSDOT STIP Amendment Due Date 1/19/24 WSDOT STIP Amendment Due Date 7/19/24 
FHWA/FTA STIP Approval ~2/16/24 FHWA/FTA STIP Approval ~8/16/24 

February Amendment August Amendment 
Amendment Request Due Date 1/5/24 Amendment Request Due Date No Amendment 
SRTC Staff Review & Air Quality 1/8 – 1/12/24 SRTC Staff Review & Air Quality No Amendment 
Public Comment Period (10 day) 1/15 – 1/24/24 Public Comment Period (10 day) No Amendment 
TTC & TAC Recommendation 1/24/24 TTC & TAC Recommendation No Amendment 
SRTC Board Approval 2/8/24 SRTC Board Approval No Amendment 
WSDOT STIP Amendment Due Date 2/16/24 WSDOT STIP Amendment Due Date No Amendment 
FHWA/FTA STIP Approval ~3/15/24 FHWA/FTA STIP Approval No Amendment 

March Amendment September Amendment 
Amendment Request Due Date 2/2/24 Amendment Request Due Date 8/2/24 
SRTC Staff Review & Air Quality 2/5 – 2/9/24 SRTC Staff Review & Air Quality 8/5 – 8/9/24 
Public Comment Period (10 day) 2/12 – 2/21/24 Public Comment Period (10 day) 8/12 – 8/21/24 
TTC & TAC Recommendation 2/21/24 TTC & TAC Recommendation 8/28/24 
SRTC Board Approval 3/14/24 SRTC Board Approval 9/12/24 
WSDOT STIP Amendment Due Date 3/15/24 WSDOT STIP Amendment Due Date 9/20/24 
FHWA/FTA STIP Approval ~4/19/24 FHWA/FTA STIP Approval ~10/18/24 

April Amendment October Amendment 
Amendment Request Due Date 3/1/24 Amendment Request Due Date 9/6/24 
SRTC Staff Review & Air Quality 3/4 – 3/8/24 SRTC Staff Review & Air Quality 9/9 – 9/13/24 
Public Comment Period (10 day) 3/11 – 3/20/24 Public Comment Period (10 day) 9/16 – 9/25/24 
TTC & TAC Recommendation 3/20/24 TTC & TAC Recommendation 9/25/24 
SRTC Board Approval 4/11/24 SRTC Board Approval* 10/10/24 
WSDOT STIP Amendment Due Date 4/19/24 WSDOT STIP Amendment Due Date 10/18/24 
FHWA/FTA STIP Approval ~5/17/24 FHWA/FTA STIP Approval ~11/15/24 

May Amendment *The SRTC Board will also be approving 2025-2028 TIP at this
meeting.Amendment Request Due Date 4/5/24 

SRTC Staff Review & Air Quality 4/8 – 4/12/24 
Public Comment Period (10 day) 4/15 – 4/24/24 
TTC & TAC Recommendation 4/24/24 No amendments will be processed by WSDOT in November 

or December; the amendment process for the 2024 TIP is 
closed after the October cycle. 

SRTC Board Approval 5/9/24 
WSDOT STIP Amendment Due Date 5/17/24 
FHWA/FTA STIP Approval ~6/21/24 

June Amendment 
Amendment Request Due Date 5/3/24 
SRTC Staff Review & Air Quality 5/6 – 5/10/24 
Public Comment Period (10 day) 5/13 – 5/22/24 
TTC & TAC Recommendation 5/22/24 
SRTC Board Approval 6/13/24 
WSDOT STIP Amendment Due Date 6/21/24 
FHWA/FTA STIP Approval ~7/19/24 
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Dates in Calendar Year 2024 (except where noted) 
January Administrative Modifications July Administrative Modifications 
Admin Mod Request Due Date 1/12/24 Admin Mod Request Due Date 7/12/24 
SRTC Staff Review 1/15 - 1/19/24 SRTC Staff Review 7/15 – 7/19/24 
WSDOT STIP Amendment Due Date 1/19/24 WSDOT STIP Amendment Due Date 7/19/24 
FHWA/FTA STIP Approval ~2/16/24 FHWA/FTA STIP Approval ~8/16/24 

February Administrative Modifications August Administrative Modifications 
Admin Mod Request Due Date 02/9/24 Admin Mod Request Due Date No Admin. Mod. 
SRTC Staff Review 02/12 - 02/16/24 SRTC Staff Review No Admin. Mod. 
WSDOT STIP Amendment Due Date 2/16/24 WSDOT STIP Amendment Due Date No Admin. Mod. 
FHWA/FTA STIP Approval ~3/15/24 FHWA/FTA STIP Approval No Admin. Mod. 

March Administrative Modifications September Administrative Modifications 
Admin Mod Request Due Date 3/8/24 Admin Mod Request Due Date 9/13/24 
SRTC Staff Review 3/11 – 3/15/24 SRTC Staff Review 9/16 – 9/20/24 
WSDOT STIP Amendment Due Date 3/15/24 WSDOT STIP Amendment Due Date 9/20/24 
FHWA/FTA STIP Approval ~4/19/24 FHWA/FTA STIP Approval ~10/18/24 

April Administrative Modifications October Administrative Modifications 
Admin Mod Request Due Date 4/12/24 Admin Mod Request Due Date 10/11/24 
SRTC Staff Review 4/15 – 4/19/24 SRTC Staff Review 10/14 – 10/18/24 
WSDOT STIP Amendment Due Date 4/19/24 WSDOT STIP Amendment Due Date 10/18/24 
FHWA/FTA STIP Approval ~5/17/24 FHWA/FTA STIP Approval ~11/15/24 

May Administrative Modifications No administrative modifications will be processed by WSDOT 
in November or December; the administrative modifications 
process for the 2024 STIP is closed after the October cycle. 

Admin Mod Request Due Date 5/10/24 
SRTC Staff Review 5/13 – 5/17/24 
WSDOT STIP Amendment Due Date 5/17/24 
FHWA/FTA STIP Approval ~6/21/24 

June Administrative Modifications 
Admin Mod Request Due Date 6/14/24 
SRTC Staff Review 6/17 – 6/21/24 
WSDOT STIP Amendment Due Date 6/21/24 
FHWA/FTA STIP Approval ~7/19/24 
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SECTION 4 - PROJECT DELIVERY 

The final step in the programming process is project delivery, construction, procurement, or implementation. SRTC 
monitors project delivery by annually publishing a list of obligations from the preceding year and by presenting 
project status reports to the SRTC Board of Directors twice annually.    

Annual Listing of Federal Obligations 

Every year, SRTC is required to complete a list of federal obligations that occurred in the preceding program year (23 
C.F.R. § 450.332). For each project, the listing shall include the amount of federal funds that: were programmed in
the TIP, obligated in the preceding year, and remaining for future years. The list is prepared cooperatively with
WSDOT and STA and must be published no later than 90 calendar days following the end of the program year.

The schedule for completing the Annual Listing of Federal Obligations is below. 

Annual Listing of Federal Obligations 

  Jan. 24 SRTC compiles information on 2023 federal obligations 

02/01/24 SRTC will notify agencies of any requested information necessary to complete the 
2023 Annual Listing 

02/15/24 Deadline for local agencies to submit requested information to SRTC for compilation 
of the 2023 Annual Listing  

03/27/24 TTC meeting – present the 2023 Annual Listing 

03/31/24 2023 Annual Listing will be posted to the SRTC website and sent to WSDOT, FHWA, 
and FTA no later than 03/31/24 

04/11/24 SRTC Board – present the 2023 Annual Listing 

Project Tracking 

In addition to tracking annual obligations, SRTC also tracks the status of projects receiving regional funds. The 
purpose of tracking the status of these projects is to ensure that regional allocations of federal funds are being 
obligated efficiently and that projects are making continuous progress towards construction or implementation. 
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SECTION 5 - PUBLIC INVOLVEMENT 

SRTC’s Public Participation Plan includes the policies and procedures SRTC follows to ensure that the public is given 
adequate opportunity to participate in and comment on SRTC’s programming process. Participating agencies and the 
general public are provided an opportunity to comment on the TIP development through a variety of means. 
Throughout the year, the public is invited to attend SRTC advisory committee meetings to discuss project selection, 
TIP amendments, and the development of the next four-year TIP. Documentation from the meetings is also posted 
on the SRTC website. 

In addition to the adopted policies and procedures for public involvement, SRTC strives to make the programming 
process as clear and accessible to the public as possible.   

For more information on SRTC’s Public Participation Plan, please refer to SRTC’s website. 

SECTION 6 - POLICIES AND PROCEDURES 

1. REGIONAL TRANSPORTATION PROGRAMMING

Policy 1.1
For the purposes of SRTC’s TIP, years one through four of the TIP constitute an agreed to list as defined by CFR 
45.330.   

Policy 1.1.1 
Once a project has been programmed in year one through four of an approved TIP, the project sponsor(s) can 
begin project implementation by obligating funds. Delivery of SRTC funded projects is coordinated through 
the SRTC TIP Working Group.  

Policy 1.2 
All projects in the TIP must be consistent with the Metropolitan Transportation Plan (MTP).  In order to be 
considered consistent with the MTP, a project in the TIP must be listed in the MTP as planned regionally 
significant project (i.e. a specific capital project that adds or impacts vehicular capacity) or program of projects 
(i.e. arterial preservation, sidewalk infill).  

Policy 1.3 
SRTC shall determine consistency with the MTP. If it is unclear whether or not a project is consistent with the 
MTP, SRTC shall convene the Interagency Consultation group (WSDOT, STA, FTA, and FHWA) and/or the Air 
Quality Interagency Consultation Group (members of the Interagency Consultation group with the addition of 
Environmental Protection Agency and the Washington State Department of Ecology) pursuant to SRTC’s 
Interagency Consultation Procedures. The results of the consultation process are presented to the SRTC Policy 
Board for final determination on a project’s consistency with the MTP.  
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Policy 1.4 
All projects receiving federal funds through Federal Highway Administration (FHWA), Federal Transit 
Authority(FTA) or other federal funding under the U.S.C. Title 23 and Title 49 must be included in the TIP. Projects 
receiving  federal funds operating outside of U.S.C. Title 23 and Title 49   are not required to be included in the 
TIP unless the project is regionally significant. 

Policy 1.5 
All regionally significant projects must be included in the TIP. Regionally significant projects are defined on page 
4. 

Policy 1.6 
SRTC shall determine whether or not a project is regionally significant. If it is unclear whether or not a project is 
regionally significant, SRTC shall convene the Interagency Consultation group (WSDOT, STA, FTA, and FHWA) or 
the Air Quality Interagency Consultation Group (members of the Interagency Consultation group with the 
addition of Environmental Protection Agency and Washington State Department of Ecology) pursuant to SRTC’s 
Interagency Consultation Procedures. The results of the consultation process are presented to the SRTC Policy 
Board for final determination on a project’s regional significance.  

Policy 1.7 
Project sponsors shall provide the necessary project information to SRTC in order to make the determination on 
consistency with the MTP and regional significance. This includes a description of the project, location, length, 
and planned year of completion.  

2. TIP DEVELOPMENT

Policy 2.1
Agencies must submit approved Local TIPs to SRTC no later than July 1 each year. The project lists may be 
submitted in any format; however, agencies must provide sufficient detail in their TIP for SRTC to identify projects 
for inclusion in the TIP (including project name, length, description of work, total estimated cost, and amount of 
secured funds).    

Policy 2.2 
SRTC shall notify agencies no later than July 15 with a list of all regionally significant and/or federally funded 
projects that will need to be included in the regional TIP and that will require a completed Safe and Complete 
Streets checklist. 

Policy 2.3 
Agencies must submit the required information for all regionally significant and/or federally funded projects to  
SRTC in the State’s STIP system, Secure Access Washington, as well as a completed Safe and Complete Streets 
checklist no later than 07/28/2024.  

Policy 2.4 
SRTC shall publish the draft TIP during the first week of September for the required 30-day public comment period. 
The timing of the public comment period must allow sufficient time for public comments to be incorporated into 
the draft TIP prior to the SRTC Policy Board approval.  
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Policy 2.5 
The SRTC Safe and Complete Streets Policy stipulates that roadway construction and roadway reconstruction 
projects (any phase) that are required to be included in SRTC’s TIP must complete and submit a Safe and Complete 
Streets Checklist. The timelines for submitting the checklists are detailed in Policy 2.2 and 2.3. Several project 
types are exempt from the policy and are not required to submit a Safe and Complete Streets Checklist, including: 
roadway preservation; Intelligent Transportation Systems (ITS); projects located on a facility that prohibits 
bicyclists or pedestrians AND transit does not operate on, nor is planned to, for the next 15 years; non-motorized; 
transit; safety (funded with safety funds); programs; and planning studies. 

3. PROJECT CHANGES

Policy 3.1
All scope changes must be approved by the Executive Director, with TTC concurrence. SRTC Board approval of a 
scope change is processed as a TIP amendment.  

Policy 3.2 
SRTC is responsible for determining whether a project change is an amendment or administrative modification. 
SRTC reserves the right to process amendments as often as necessary. 

Policy 3.3 
Project sponsors shall submit a written request to SRTC to initiate a project change, whether it is an amendment 
or administrative modification. The request must provide sufficient detail for SRTC to make the determination 
on the type of project change that is required. 

Policy 3.4 
SRTC shall maintain a full accounting of all amendments and administrative modifications made to the current 
TIP. The history of these project changes will be made available on SRTC’s website for the TIP. 

Policy 3.5 
In the event that the TIP amendment/administrative modification schedule should be revised, SRTC shall notify 
all member agencies and post an updated schedule on SRTC’s website for the TIP.  

Policy 3.6 
In the case when a TIP amendment is time-sensitive and the SRTC Board does not have a regularly scheduled 
meeting, or a Board meeting is cancelled due to unforeseen events, SRTC will process the TIP amendment and 
retroactively request Board approval at the next available Board meeting. SRTC staff will coordinate with the 
Board Chair under these circumstances. 

4. PROJECT DELIVERY

All Projects 

Policy 4.1 
SRTC will track the status of all projects receiving SRTC regional federal funds in the TIP. Project sponsors shall 
provide sufficient information for tracking the status of projects upon request. This information will be provided 
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to the Board of Directors and committees as it relates to the Region’s ability to meet the Federal Fiscal Year (FFY) 
2023 obligation target.  

Policy 4.2 
SRTC will provide delivery status updates on all projects obligating or de-obligating regional federal funds during 
the FFY. SRTC shall present these updates to the SRTC Policy Board and committees periodically throughout the 
year. 

Policy 4.3 
SRTC shall publish a listing of all annual federal obligations from the preceding program year no later than March 
30. This policy is consistent with federal regulations for annual obligations reporting. The annual listing will be
presented to the SRTC Board of Directors and advisory committees and will be posted to SRTC’s website for the
TIP.

STBG, CMAQ, STBG Set-Aside Projects 

Policy 4.4 
If a project phase will not meet its targeted obligation date, the project sponsor must submit a written request to 
SRTC for a one-time extension of up to two (2) years. The request must include an explanation for the request 
and identify proposed impacts, such as schedule of budget. Project extension requests will be shared with the 
SRTC Board by SRTC staff. Project extension will be reflected through an approved amendment of the TIP.  

Policy 4.5 
If a project sponsor is unable to meet a targeted obligation date after the one-time grace period, the project 
sponsor may request an extension from the SRTC Board of Directors. The Board may grant the extension or may 
act to remove the project from the TIP. If the agency is permitted an extension, it must submit a revised schedule 
to SRTC within 30 calendar days of the Board action. If the Board acts to remove the project from the TIP, any 
regional federal funds awarded to the project shall be returned to SRTC for reallocation. If the project is eligible 
to receive regionally selected federal funds, it may be placed on the contingency list of projects for that fund 
source at the discretion of the Board. 

Policy 4.6 
Planning projects and preliminary engineering phases for all projects are not eligible for an administrative grace 
period for obligation of funds. If a planning project or preliminary engineering phase cannot meet its scheduled 
date for obligation, the project will be reviewed by the SRTC Policy Board. The Board may grant the agency a one-
time grace period of up to one (1) year or may act to remove the project from the TIP. If the agency is permitted 
a grace period, a revised schedule must be received by SRTC within 30 calendar days of the Board action. If the 
Board acts to remove the project from the TIP, any regional federal funds awarded to the project shall be 
returned to SRTC for reallocation. If the project is eligible to receive regionally selected federal funds, it may be 
placed on the contingency list of projects for that fund source at the discretion of the Board. 

Policy 4.7 
SRTC will maintain a Contingency List selected through a regional process and approved by the SRTC Board of 
Directors. Projects on the Contingency List may be selected for future funds available through the contingency 
funding process (see Policy 6.8). The most recently approved Contingency List replaces and supersedes any 
previously approved priority list. 
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Policy 4.8 
SRTC will consider the following strategies to meet an obligation target when shortfalls are anticipated: 

• Advancing projects or project phases from future years
• Exchange federal funds for local funds between phases or stages of a single project or between projects

in the same agency.
• Advancing contingency list projects if funding is available.
• Increase the federal share of awarded projects (no more than maximum federal share can be awarded)
• Swap different types of federal funding between eligible projects or project phases for fiscal constraint

or to help meet annual obligation target. (Example: Replace HIP funding with STBG, so STBG funds will
count toward annual obligation target)

• Reassign deobligated funding.

Policy 4.9 
SRTC will consider the following strategies to demonstrate fiscal constraint if regional allocations are reduced 
because of failure to meet SRTC’s obligation target: 

• Utilization of returned funds from project de-obligations and closeouts, if any.
• Accounting of obligations by agency to provide a quantitative methodology for delaying or removing

regional funds from an agency’s projects.

5. PUBLIC INVOLVEMENT

Policy 5.1
SRTC will follow the policies and procedures for public involvement throughout the TIP development and 
amendment process outlined in SRTC’s Public Participation Plan, located on SRTC’s website, here.  

Policy 5.2 
SRTC will make all decisions related to transportation programming in a public forum. This includes meetings of 
the TTC, TAC, and/or SRTC Policy Board.  

Policy 5.3 
SRTC will strive to make the programming process (including any documents) understandable and accessible to 
the public. This includes using plain language, as appropriate; including definitions for technical terms; providing 
lists of abbreviations; and including graphics to illustrate complex processes. 

6. FUNDING POLICIES (STBG, CMAQ, STBG SET-ASIDE FUNDS ONLY)

Cost Overruns  
Cost overruns are defined as costs that exceed the project budget as it was determined at the time of project 
application to SRTC. 

Policy 6.1 
After a project has been selected by SRTC for regional allocations of federal funds, any cost overruns are the 
responsibility of the project sponsor. Project sponsors are required to sign SRTC’s Local Agency Project 
Endorsement Form, which states that any cost overruns are the responsibility of the project sponsor.  

Policy 6.2 
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Although cost overruns are the responsibility of the project sponsor, for eligible cost overruns (see Policy 6.3) on 
projects awarded on regional allocations of federal funds, the project sponsor may request additional funds 
through the SRTC Executive Director or the SRTC Board. The process for requesting a fund increase is described 
below. 
 

Policy 6.2.1 
For a project with a total estimated project cost less than $1 million (as originally programmed in the TIP), 
the SRTC Executive Director may increase the project’s award amount up to 15% of the total estimated 
project cost. At the Executive Director’s discretion, the request may be brought to the TTC for discussion 
and input. Fund increase requests approved or denied by the Executive Director will be noted at an SRTC 
Board meeting.  
 
Policy 6.2.2 
For a project with a total estimated project cost equal to or greater than $1 million (as originally 
programmed in the TIP), the SRTC Executive Director may increase the project’s award amount up to 15% 
of the total project cost, not to exceed $300,000. At the Executive Director’s discretion, the request may 
be brought to the TTC for discussion and input. Fund increase requests approved or denied by the 
Executive Director will be noted at an SRTC Board meeting. Requests greater than 15% of the total project 
cost or greater than $300,000 would require SRTC Board action. Fund increase requests requiring SRTC 
Board action will be brought first to the TTC for discussion and input. Fund increase requests approved or 
denied by the SRTC Board will take place during an SRTC Board meeting, which are open to the public. 
 
Policy 6.2.3 
It is the responsibility of the project sponsor to submit a written request to SRTC for the increase in the 
award amount. The request shall document the circumstances of the cost overrun and describe why the 
cost overrun should be considered eligible by SRTC and/or the SRTC Board for a fund increase.  
 
Policy 6.2.4 
Fund increases that are considered by the SRTC Executive Director shall be limited to available funds. 
Available funds are allocated funds (this includes but is not limited to annual allocations, carryover funds, 
returned funds from projects that came in under budget) that have not been awarded or programmed for 
a specific project. If a fund source has been fully programmed in the current TIP (all available funds and 
forecasted funds are associated with planned projects), approving a fund increase request will impact 
currently programmed projects. These impacts could include delaying one or more projects out of the first 
four years of the TIP or reducing the award amount for one or more projects.  
 
Policy 6.2.5 
If a fund increase request is denied by the SRTC Executive Director or the SRTC Board, the project sponsor 
may finance the cost increase through other funding sources, reduce the scope of the project to available 
funds (with SRTC concurrence on the scope change), or withdraw the project from the TIP and return any 
previously obligated funds to SRTC for redistribution. In addition, fund increase requests denied by the 
SRTC Executive Director may be appealed by the project sponsor; appeals may be considered by the SRTC 
Board, at their discretion.   

 
 
Policy 6.3 
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Fund increase requests related to cost overruns will be considered on a case-by-case basis. Policies 6.3.1 and 6.3.2 
describe possible causes for eligible and ineligible cost overruns. The examples provided below are not 
exhaustive and do not imply the eligibility or ineligibly of any specific project. The SRTC Executive Director and/or 
SRTC Board shall make the determination on whether a project cost overrun is considered eligible or ineligible 
for a fund increase.  
 

Policy 6.3.1  
A cost overrun may be eligible for a fund increase if it is considered outside of the control of the project 
sponsor. Examples of possible eligible cost overruns may include unanticipated weather events, “Acts of 
God”, or other external events such as war, labor strikes, or national security threats or events; new federal 
or state mandatory requirements; significant unanticipated utility, environmental, cultural/historical 
issues; or significant unanticipated pavement condition. 
 
Policy 6.3.2 
A cost overrun may be ineligible for additional funds through SRTC if the cost overrun is considered to be 
within the control of the project sponsor. Examples of possible ineligible cost overruns could include: a 
change in scope for owner betterment; omitted requirements that could have reasonably been anticipated; 
or poor judgment or inadequate planning, design, or implementation of the project. 

 
Policy 6.4 
Approved fund increase requests related to cost overruns must maintain or increase the original local match 
commitment (i.e. percentages).  
 

Leftover Funds 
 
Policy 6.5 
After a project has been selected by SRTC for regional allocations of federal funds, any unspent funds from the 
project award must be returned to SRTC for redistribution. Project sponsors may not change the original scope 
or extend the length or duration of the project in order to utilize the remaining funds.  
 

Policy 6.5.1 
SRTC staff will provide a recommendation to the SRTC Board on how to best utilize leftover SRTC regional 
funds. This recommendation will be reviewed and discussed with the TTC prior to going to the Board. The 
following methods will be utilized in order to develop this recommendation: 

1. Applying funds to regional planning needs identified in the Task 9 “Unfunded Planning Activities” of 
the current Unified Planning Work Program (UPWP) – Board approval required. 

2. Advancing projects programmed in the out years of the current TIP –Administrative modification, 
does not require Board approval. 

3. Select projects to fund from the most recently approved Contingency List– TIP amendment requires 
Board approval.  

 
Policy 6.5.2 
Active Projects (i.e. project that have not closed) that de-obligate SRTC regional funds may reapply for future 
regional funds through SRTC calls for projects. However, there is no guarantee, expressed or implied, that the 
project will be prioritized and selected for funding. 
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Partial Funding 
 
Policy 6.6 
If a project has been selected for partial funding, whether by phases (PE, RW, CN) or geographical segment, it is 
the responsibility of the project sponsor to secure the remaining funds necessary to complete the project. The 
project sponsor may apply for additional funds through future SRTC calls for projects; however, there is no 
guarantee, expressed or implied, that the project will be prioritized and selected for funding. 
 
Policy 6.7 
Unless approved in advance by the SRTC Policy Board, projects selected for PE or RW only are permitted to transfer 
any remaining funds to a later phase of the project, if the project is programmed for construction within the first 
four years of the TIP. If the construction phase is not programmed within the first four years of the TIP, the project 
sponsor must return any remaining funds after the completion of the PE and RW phase. 
 

Contingency Funding Process 
 
Policy 6.8 
Contingency funds become available if previously selected projects from that fund source are removed from the 
TIP by Board action, funds are voluntarily returned by the sponsoring agency, or additional funds become 
available for some other reason (for example: annual allocations higher than anticipated). The SRTC is responsible 
to reassign those funds.  
 
As stated in Policy 4.7 SRTC maintains a Contingency List which will be used as the basis for this contingency 
funding process for available STBG, STBG-SA, CMAQ or other SRTC-awarded funds. The following criteria guides 
the contingency funding process: 
 

• Evaluate the eligibility of Contingency List projects that meet the technical requirements of the available 
funding sources; 

• Review project readiness from the above identified projects to maximize project delivery; 
• Review the capability of available funding to complete a project or phase; 
• Analyze obligation authority targets and schedules to ensure the programming of SRTC- managed federal 

funds meet project obligations targets; 
• Evaluate the distribution of available funds across all agencies and agency designations; and 
• Provide a recommendation for the use of continency funds. 

 
In collaboration with the TIP Working Group, SRTC staff will bring a draft recommendation to the TTC for 
consideration to recommend Board approval of funding based on the criteria above. The TTC and the SRTC staff 
will make separate or joint recommendations to the SRTC Board of Directors for funding consideration. 
 
 

 
 
 
 
Eligible Phases and Project Types  

 
Policy 6.9 
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The SRTC Policy Board shall define the eligible phases and types of projects for each Call for Projects process. For 
example, for each Call for Projects, the Board may choose to only fully fund projects, allow some partially funded 
projects, fund only the construction phase of projects, and/or fund regional or local planning studies. This policy 
grants SRTC the flexibility to respond to the changing needs of individual agencies and the region as a whole. 

 
7. TOLL CREDITS 
 

Policy 7.1 
SRTC may use Toll Credits to increase the share of a project to meet TIP obligation delivery targets. If utilized, 
available funds will be distributed across eligible projects or agencies.  
 
Policy 7.2 
SRTC may use Toll Credits for small towns under 5,000 in population to replace total match for projects funded by 
STBG and STBG-Set Aside funding. 
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APPENDIX A 
SRTC INFORMATION 
 
Spokane Regional Transportation Council (SRTC) is an intergovernmental agency made up of local jurisdictions 
within Spokane County. The Council was founded in 1967 as both the federally mandated Metropolitan Planning 
Organization and state mandated Regional Transportation Planning Organization.  

 
Member Jurisdictions, Tribes, and Agencies 

 
City of Airway Heights City of Spokane Valley Town of Latah 
City of Cheney Kalispel Tribe of Indians Town of Spangle 
City of Deer Park Spokane County Town of Rockford 
City of Liberty Lake Spokane Transit Authority Town of Waverly 
City of Medial Lake Spokane Tribe of Indians WSDOT-Eastern Region 
City of Millwood 
City of Spokane 

Town of Fairfield WA State Transportation Commission 

 
2023 SRTC Board of Directors 

 
Jurisdiction Name of Representative 
City of Spokane Betsy Wilkerson, Council Member (Chair) 
Spokane County Al French, Commissioner (Vice Chair) 
City of Airway Heights Jennifer Morton, Council Member 
City of Cheney Paul Schmidt, Council Member 
City of Deer Park Dee Cragun, Council Member 
City of Medical Lake Mayor Terri Cooper 
City of Millwood Mayor Kevin Freeman 
City of Liberty Lake Mayor Cris Kaminskas 
City of Spokane Zack Zappone, Council Member 
City of Spokane Valley Mayor Pam Haley 
City of Spokane Valley Rod Higgins, Council Member 
Kalispel Tribe of Indians Daniel Clark 
Major Employer Representative Doug Yost 
Rail/Freight Representative Matt Ewers 
Small Towns Representative Micki Harnois, Town of Rockford Council Member 
Spokane County Mary Kuney, Commissioner 
Spokane Transit Authority E Susan Meyer, CEO 
Spokane Tribe of Indians Tiger Peone, Council Member 
WSDOT-Eastern Region Todd Trepanier, Regional Administrator 
WA State Transportation Commission Kelly Fukai, Commissioner 
Transp. Advisory Committee Chair Kim Zentz 
Transp. Technical Committee Chair Charlene Kay, WSDOT-Eastern Region 
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2023 Transportation Technical Committee (TTC) 
 

Jurisdiction Name of Representative 
WSDOT-Eastern Region Char Kay (Chair) 
City of Airway Heights Heather Trautman (Vice Chair) 
City of Cheney Todd Ableman 
City of Liberty Lake Lisa Key 
City of Medical Lake (Small Cities/Towns Rep.) Sonny Weathers 
City of Spokane Inga Note  
City of Spokane Kevin Picanco 
City of Spokane Colin Quinn-Hurst 
City of Spokane Valley Adam Jackson  
City of Spokane Valley Jerremy Clark 
Kalispel Tribe of Indians Julia Whitford 
Spokane County Brandi Colyar 
Spokane County Barry Greene 
Spokane County Jami Hayes 
Spokane Regional Clean Air Agency April Westby 
Spokane Regional Health District Samantha Hennesy 
Spokane Tribe of Indians Maria Cullooyah 
Spokane Transit Authority Karl Otterstrom 
Spokane Transit Authority Tara Limon 
WSDOT-Eastern Region Glenn Wagemann 
WSDOT-Eastern Region Mike Pea 

 
 
2023 Transportation Advisory Committee (TAC) 

 
Kim Zentz (Chair) Liz Hall Bill White 
Charlie Wolff (Vice Chair) Charles Hansen Todd Williams 
Raychel Callary Carlie Hoffman Rhonda Young  
Todd Coleman Paul Vose Claudine Zender 
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APPENDIX B: SAFE AND COMPLETE STREETS POLICY AND CHECKLIST 
 

SRTC SAFE AND COMPLETE STREETS POLICY 
Effective January 1, 2013 

 

PURPOSE 

The purpose of the Safe and Complete Streets Policy is to incorporate the needs of all users into 
the design and construction of roadway projects programmed through the Spokane Regional 
Transportation Council (SRTC) Transportation Improvement Program (TIP).  Transportation 
system users include people of all ages and abilities who are motorists, pedestrians, bicyclists, 
transit and school bus riders, or motorcyclists, as well as freight providers and emergency 
responders.  

The Safe and Complete Streets Policy anticipates that appropriate facilities will be included so 
that all modes of transportation can function safely and independently in current and future 
conditions. The Safe and Complete Streets Policy can be adapted to fit local community needs 
and used to direct future regional transportation planning. The policy should incorporate 
community values and qualities including environment, aesthetics, historic and natural 
resources as well as safety and mobility. This approach demands careful multi-modal evaluation 
for all transportation projects. 

SRTC POLICY STATEMENT 

SRTC encourages project sponsors to achieve a safe, balanced, affordable, multi-modal and 
equitable transportation system by implementing Safe and Complete Streets with context-
sensitive solutions within our diverse urban, suburban and rural communities. Each project will 
be evaluated on a case-by-case basis. 

SRTC encourages local jurisdictions to adopt and implement Safe and Complete Streets policies. 

GOALS 

1. To ensure that the regional decision-making process routinely considers the safety and 
convenience of all transportation users during planning and programming;   

2. To maximize mobility and access to opportunities for all area residents; 

3. To recognize the need for flexible Safe and Complete Street solutions to fit within the 
context(s) of communities in our diverse rural, suburban and urban region; 

4. To create a comprehensive, integrated and connected transportation system that 
supports transportation choices and strengthens access to and use of transit;  

5. To create attractive places that can make businesses more accessible and appealing and 
increase retail sales and commercial activity; 

6. To encourage healthy, active living through walking, biking and transit use while 
reducing transportation system demand, mobile source emissions and vehicle miles 
travelled. 
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APPLICABILITY 

The SRTC Safe and Complete Streets Policy shall apply to all roadway construction and 
reconstruction projects (any phase) that are required to be included in SRTC’s TIP. 

Several project types are exempt from the policy and are not required to submit a Safe and 
Complete Streets Checklist, including: 

• Roadway preservation, 
• Intelligent Transportation Systems (ITS), 
• Projects located on a facility that prohibits bicyclists or pedestrians AND transit does not 

operate on, nor is planned to, for the next 15 years,  
• Non-motorized, 
• Transit,  
• Safety,  
• Programs, and  
• Planning studies. 

PROCESS 

Project sponsors will be required to complete the SRTC Safe and Complete Streets Checklist for 
all applicable projects (see above) submitted for inclusion in the SRTC TIP. This can occur: 1) as 
part of the annual TIP development process (due August 1), 2) through an amendment to add a 
new project to the TIP (monthly), or 3) during an SRTC Call for Projects (submitted with the 
application packet).  

The Safe and Complete Streets Checklist documents how the needs of users were considered in 
the process of planning and/or designing the project. For projects that do not accommodate all 
users, project sponsors must document why the project is being proposed as designed. The 
answers to the checklist will determine if a project is in compliance with the Safe and Complete 
Streets Policy and therefore approved, or if it is incomplete, exempt, or denied. If certain 
information required in the checklist is not known at the time of the project submittal, the 
project sponsor shall provide general detail on the required submittal information, but shall 
state, “Specific information has not yet been determined.” If the project is programmed into 
the TIP, the project sponsor shall update SRTC as part of its regular reporting and participate in 
the checklist process once the necessary information is available.  

Scope Changes 

The project sponsor shall report to SRTC immediately if a significant change to the roadway 
project is planned, especially in the case of any change affecting the project’s accommodations 
for one group of users.  SRTC will review the requested change(s) to the project and determine 
if the change(s) affects the original intent as detailed by the approved project descriptions. If a 
roadway project is determined to no longer meet the intent of this policy, the SRTC Policy 
Board shall consider removing the project from the TIP until such time that the project is 
brought into compliance with the Safe and Complete Streets Policy or is exempted.  
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Project Review 

SRTC staff will review the project checklist prior to the project being amended into the TIP or 
considered for funding through an SRTC Call for Projects (see Process, above). All projects will 
be noted as either meeting the Safe and Complete Streets Policy or being exempt. Conversely, 
if the project does not meet the intent of the policy, the project checklist could be denied.   

The full project review process is outlined below. Final appeal decisions will be made by the 
SRTC Board. 

 

POLICY EVALUATION 

To assist with evaluation of this policy, SRTC will use performance measures to help encourage 
meaningful progress in the region. Performance measures will include, but not be limited to, 
miles of sidewalk and bicycle network added to the regional transportation system.  
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Spokane Regional Transportation Council | Safe & Complete Streets Checklist 
 

SRTC Safe & Complete Streets Checklist 
Project Name:       
 
Applicant:      

I. EXISTING CONDITION 

Project Area 
a. What features for transit operations, transit access, pedestrians and bicycles are included on the 

current project facility?  
Pedestrian 
☐Sidewalks, both sides of street 
☐Sidewalks, one side of street  
☐Median Refuge  
☐Marked Crosswalk  
☐Crossing Enhancement (HAWK beacon, Countdown signal, etc.)  
☐Wayfinding Signs 
☐Vegetated / protected buffer 
☐Data Collection Device 
☐Separated shared use path  
☐Roadway shoulders in rural context  
☐Other (please explain)       
 
Transit 
☐Bus stop shelter/screening 
☐Enhanced pedestrian crossing near bus stop  
☐Bus stop lighting/infrastructure 
☐Benches 
☐Concrete pad/foundation for bus stop or benches 
☐Real time information sign 
☐Signal priority for transit vehicles 
☐Bus bays/pull-outs  
☐Boarding bulb stop  
☐Other (please explain)       
 
Bicycle 
☐Bike lanes  
☐Protected Bike Lane  
☐Separated shared use path  
☐Bike Parking  
☐Bike Lockers   
☐Pavement Markings  
☐Wayfinding Signs 
☐Data Collection Device 
☐Roadway shoulders in rural context  
☐Bike Boulevard/Neighborhood Greenway  
☐Crossing/Intersection Enhancement (HAWK beacon, Signal detection/actuation, Bike box, etc.)  
☐Other (please explain)        
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Spokane Regional Transportation Council | Safe & Complete Streets Checklist 
 

b. What challenges for users exist that the proposed project could address for transit operations and access, 
pedestrian and/or bicycle travel (including safety) near the project?  

      
 

Demand 
c. What existing and future trip generators are near (within a 1/4 mile) the proposed project that might attract 

transit customers, walkers or bikers?  Are there system users (people) with mobility challenges or other specific 
needs? 

        
 

II. PLANS, POLICIES AND PROCESS 

Plans & Policies 
a. Does the context of the area or any adopted plans or polices call for the development of transit access or 

service, pedestrian or bicycle facilities on, crossing, or adjacent to the proposed facility/project? If yes, list the 
applicable plan(s) and section(s). 

      
 

b. Is the proposed project consistent with the context of the area and/or consistent with plans? 
      

 
Design Standards & Guidelines 

c. Does the project meet applicable street, transit, pedestrian and/or bicycle facility design standards or 
guidelines? If so, please indicate which guidelines you are following. 

      
 

III. THE PROJECT 

Project Scope 
a. What features for transit operations, transit access, pedestrians and/or bicycles are being included in the 

proposed project design?  
Pedestrian 
☐Sidewalks, both sides of street 
☐Sidewalks, one side of street  
☐Median Refuge  
☐Marked Crosswalk  
☐Crossing Enhancement (HAWK beacon, Countdown signal, etc.)  
☐Wayfinding Signs 
☐Vegetated / protected buffer 
☐Upgrade to existing sidewalk 
☐Data Collection Device 
☐Separated shared use path (10-foot min. width, not including shoulders)  
☐Roadway shoulders in rural context (6-foot min. width) 
☐Other (please explain)        
 
 
Transit 
☐Bus stop shelter/screening 
☐Enhanced pedestrian crossing near bus stop  
☐Bus stop lighting/infrastructure 
☐Benches 
☐Concrete pad/foundation for bus stop or benches 
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Spokane Regional Transportation Council | Safe & Complete Streets Checklist 
 

☐Real time information sign 
☐Signal priority for transit vehicles 
☐Bus bays/pull-outs  
☐Boarding bulb stop  
☐Other (please explain)        
 
Bicycle 
☐Bike lanes Minimum 5-foot width 
☐Upgrade to existing striped bike lanes  
☐Protected Bike Lane  
☐Separated shared use path (10-foot min. width, not including shoulders)  
☐Bike Parking  
☐Bike Lockers  
☐Pavement Markings  
☐Wayfinding Signs 
☐Data Collection Device 
☐Roadway shoulders in rural context (6-foot min. width)  
☐Bike Boulevard/Neighborhood Greenway  
☐Crossing/Intersection Enhancement (HAWK beacon, Signal detection/actuation, Bike box, etc.)  
☐Other (please explain)        

 
Hindering Pedestrians or Bicyclists  

b. If the context of the proposed project does not provide for both pedestrian and bicycle safety & mobility, or 
if the proposed project would hinder pedestrian or bicycle travel, list the reasons why the project is being 
proposed as designed; is it due to cost, right-of-way or other challenges? 
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